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Meet and Greet - Monday 13th @ tbc Lighting
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6th January 2019

13th January 2019

20th January 2019

27th January 2019

Music calls start

Production rehearsals start

Rehearsals 

Rehearsals 
Production Meeting - Tuesday 28th @ 13:15
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Notes Meet and Greet @ 10:00 Notes Production Meeting @ 13:15 Notes Notes Studio Run 1 (14:00) Notes Studio Run 2 (14:00) / SM Get-In (17:00)Notes Notes

Focus Stage and Piano 1 TUTORIALS Stage and Piano 4 Stage and Piano 6
(Sitz 2)

Plotting Stage and Piano 2 Stage and Piano 3 Stage and Piano 5 Stage and Orchestra 1
14:15-17:30

Plotting Technical Notes Technical Notes Techncial Notes Technical Notes

Notes Sitzprobe 1 @ 14:00 Notes Notes Sitzprobe 2 @ 10:00 Notes Notes Notes Notes

Stage and Orchestra 2 Reset TUTORIALS Reset Reset
10:00-12:00

Stage and Orchestra 3 Piano Dress 1 Piano Dress 2 Dress 1 Dress 2
14:00-17:15 14:00-17:00 14:00-17:00 14:00-18:00 14:00-18:00 

Technical Notes Technical Notes Technical Notes Technical Notes Techncial Notes

Notes Notes Notes Notes Notes Notes Notes

TUTORIALS

Reset Reset Reset
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               17th February                18th February                19th February
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Strike TUTORIALS

Reset Strike

Performance 4 Strike
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              2nd March               3rd March               4th March               5th March               6th March 7th March 8th March
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Week 9

Notes Notes Notes Drama 7 begins fit up Notes Notes Notes Notes

Revisions Notes
V1 Initial Draft All S&P AM rehearsals begin at 10:00 with a call at 9:25
V2 Movers session swapped with Focus (6/2 to 7/2) All S&P PM rehearsals begin at 14:15 with a call at 14:00 and end at 17:30
V2.5 Times added to some sessions for clarity All performances begin at 19:00

Week 9


